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Engineer Contractor

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats.  For information, call (916) 445-1233, 
TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

TO
, contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the 
plans and specifications for this contract.  NOTE:  This change order is not effective until approved by the engineer.
Description of work to be done, estimate of quantities, and prices to be paid.  (Segregate between additional work at contract price, 
agreed price, and force account.)  Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually 
used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the 
original quantity in the Bid Item List.

Payment Adjustment at Agreed Lump Sum: 
In accordance with Section 9-1.06B, “Increases of More Than 25 Percent,” of the Standard Specifications, the following payment 
adjustments to the bid items listed below will be made for the units of work in excess of 125 percent of their respective bid quantities shown 
on the Bid Item List. 

                  Item No. 18                 Item No. 19              Item No. 33            Item No.34 
              Temporary Crash         Remove Yellow           Geotextile         Geomembrane 

                Cushion Module         Thermo Stripe                 Cushion          (Gas Resistant) 
Bid Item List Quantity                       100 EA                       23,000 LF               1,820 SQYD         1,820 SQYD  
125% Bid Item List Quantity              125 EA                       28,750 LF               2,275 SQYD         2,275 SQYD  
Total Quantity Worked                          140 EA                       48,173 LF               3,569 SQYD         3,569 SQYD  
Quantity Subject to Adjustment              15 EA                       19,423 LF               1,294 SQYD         1,294 SQYD  
Total Actual Cost (FA  Analysis)      $30,858.81                    $37,667.27                $19,099.00        $165,907.00  
Actual Unit Cost                                     $220.42                             $0.78                         $5.35                 $46.49  
Bid Unit Price                                       $340.00                             $0.65                         $6.00                 $32.00  
Adjusted Unit Price (Actual  - Bid)       (-$119.58)                            $0.13                      (-$0.65)                $14.49  
Total Item Adjustment                          (-$1,793.70)                      $2,525.00                  (-$841.10)         $18,750.06  
                                           Total “Net” Adjustment                                       $18,640.26  
  
The contractor is compensated a lump sum adjustment of $18,640.26 that represents the net total of the unit price payment adjustments for 
the above listed items.  This sum constitutes full and complete compensation for this change. 
  
In accordance with Section 9-1.06C, “Decreases of More Than 25 Percent,” of the Standard Specifications, and as requested by the 
contractor, the following payment adjustments to the bid items listed below will be made to their total pay quantity which is less than 75 

percent of their respective  bid quantities shown on the Bid Item List. 

                        Item No. 48                  Item No.49 
                   Hot Mix Asphalt          Hot Mix Asphalt 

                   (Type A)                  (Open-Graded) 
                                          Bid Item List Quantity                               1360 Ton                        190 Ton  
                                          75% Bid Item List Quantity                       1020 Ton                        142.50 Ton  
                                          Total Quantity Worked                                670.10 Ton                   105.60 Ton  
                                          Bid Unit Price                                               $82.00                          $90.00  
                                          Total Actual Cost (FA  Analysis)          $81,216.12                   $19,062.37  
                                          Actual Unit Cost                                         $121.20                        $180.51  
                                          Amount Paid to Date                             $54,948.20                     $9,504.00  
                                          Max Allowable Compensation              $83,640.00                   $12,825.00  
                                          Adjustment                                             $26,267.92*                   $3,321.00**  
                                                                               Total “Net” Adjustment     $29,588.92  
  
*The maximum allowable compensation is more than the total actual cost determined by force account analysis.  The total actual cost 
controls the payment adjustment for Bid Item 48. 
  
**The maximum allowable compensation is less than the total actual cost determined by force account analysis.  The maximum allowable 
compensation controls the payment adjustment for Bid Item 49. 
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The contractor shall be compensated a lump sum adjustment of $29,588.92 that represents the net total of the unit price payment adjustments 
for the above listed bid items.  This sum constitutes full and complete compensation for this change. 
  
Total Payment Adjustment at Agreed Lump Sum = $48,229.18 
  
There will be no time adjustment due to this change order since the change did not affect the controlling activity. 

 

Estimated Cost: Increase Decrease 48,229.18 $ 

NoneFor this order, the time of completion will be adjusted as follows:

SUBMITTED BY

  
(PRINT NAME AND TITLE)

  
DATE

APPROVAL RECOMMENDED BY
(PRINT NAME AND TITLE) DATE

ENGINEER APPROVAL BY
(PRINT NAME AND TITLE) DATE

We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipment, furnish 
materials, and perform the work specified above, and will accept as full payment the prices shown above.  NOTE:  If you do not sign  
this order, you are directed to proceed with the ordered work. You may file a Request for Information within the time 
specified.

CONTRACTOR ACCEPTANCE BY
SIGNATURE (PRINT NAME AND TITLE) DATE

SIGNATURE

SIGNATURE

SIGNATURE




